

FRA Turnaround Report



X34609 → X32138



GPA → FRA → FUE
30AUG2024 → 30AUG2024

Flights information

STA - STD	30AUG 11:25	30AUG 12:30
RTA - RTD	30AUG 11:25	30AUG 12:30
ETA - PTD	30AUG 11:48	30AUG 12:37
ADO - ADC		
ATA - ATD	30AUG 11:47	30AUG 12:58 (+28m)
Aircraft	DABMV Boeing B737-800	
Arrival parking Departure Parking	None	None

Remarks

None

Tasks timings

		Start	End
TRC at Aircraft		Planned: Actual:	Planned: 11:42 Actual: 11:36
FOD Check		Chocks set up	
Cones set up			
Offloading		Planned: 11:51 Actual: 11:47	Planned: 12:09 Actual: 12:03
ARR-Walk Around		Planned: Actual:	Planned: 11:52 Actual: 11:51
Disembark Pax		Planned: 11:52 Actual: 11:48	Planned: 12:05 Actual: 11:59
Cleaning		Planned: 12:06 Actual: 12:00	Planned: 12:15 Actual: 12:26
Check-In		Planned: 10:07 Actual: 09:00	Planned: 11:52 Actual: 11:12
Total Number of pax booked (AUTO)	183	Total Number of pax checked-in (AUTO)	181
Catering		Planned: 11:47 Actual: 11:59	Planned: 11:57 Actual: 12:09
Fueling		Planned: 11:52 Actual: 11:57	Planned: 12:07 Actual: 12:11
Crew at Aircraft		Planned: Actual:	Planned: 12:02 Actual: 12:00
Loading		Planned: 12:09 Actual: 12:03	Planned: 12:27 Actual: 12:23

Nb bags loaded		Nb crew bags loaded	
Bag search			
Boarding		Planned: 12:12 Actual: 11:29	Planned: 12:27 Actual: 12:14
Boarding progression % (AUTO)	100	Nb of pax remaining to board (AUTO)	0
Total nb of pax boarded (AUTO)	181	Number of no-show	
Crew OK to Board		Planned: Actual:	Planned: 12:12 Actual: 12:27
Pax at Aircraft		Planned: 12:15 Actual: 12:44	Planned: 12:29 Actual: 12:44
DEP-Walk Around		Planned: Actual:	Planned: 12:32 Actual: 12:44
Tug Connected		Planned: Actual:	Planned: 12:32 Actual: 12:53
Additional information			
TRC	MAC		