

FRA Turnaround Report



X32129 → X32142



PMI → FRA → TFS
28AUG2024 → 28AUG2024

Flights information

STA - STD	28AUG 11:05	28AUG 12:05
RTA - RTD	28AUG 11:05	28AUG 12:05
ETA - PTD	28AUG 11:09	
ADO - ADC		
ATA - ATD	28AUG 11:11	28AUG 12:14 (+9m)
Aircraft	DAMAY Boeing B737 MAX 8	
Arrival parking Departure Parking	None	None

Delays

Delay Code 1	81 (15 min)
--------------	-------------

ctot 1038

Remarks

None

Tasks timings

		Start	End
TRC at Aircraft		Planned: Actual:	Planned: 11:06 Actual: 11:00
FOD Check	Yes	Chocks set up	Yes
Cones set up	Yes		
Offloading		Planned: 11:15 Actual: 11:13	Planned: 11:33 Actual: 11:30
ARR-Walk Around		Planned: Actual:	Planned: 11:16 Actual: 11:12
Disembark Pax		Planned: 11:16 Actual: 11:12	Planned: 11:29 Actual: 11:20
Cleaning		Planned: 11:30 Actual: 11:20	Planned: 11:39 Actual: 11:35
Check-In		Planned: 09:35 Actual: 09:02	Planned: 11:20 Actual: 11:21
Total Number of pax booked (AUTO)	188	Total Number of pax checked-in (AUTO)	187
Catering		Planned: 11:15 Actual: 11:20	Planned: 11:25 Actual: 11:30
Fueling		Planned: 11:20 Actual: 11:17	Planned: 11:35 Actual: 11:30

Crew at Aircraft		Planned:	Planned: 11:30
		Actual:	Actual: 11:27
Loading		Planned: 11:37	Planned: 11:55
		Actual: 11:35	Actual: 11:55
Nb bags loaded	176	Nb crew bags loaded	0
Bag search	No		
Boarding		Planned: 11:40	Planned: 11:55
		Actual: 11:06	Actual: 11:36
Boarding progression % (AUTO)	100	Nb of pax remaining to board (AUTO)	0
Total nb of pax boarded (AUTO)	187	Number of no-show	
Crew OK to Board		Planned:	Planned: 11:40
		Actual:	Actual: 11:30
Pax at Aircraft		Planned: 11:43	Planned: 11:57
		Actual: 11:42	Actual: 11:56
DEP-Walk Around		Planned:	Planned: 12:00
		Actual:	Actual: 12:02
Tug Connected		Planned:	Planned: 12:00
		Actual:	Actual: 12:00
Additional information			
TRC	Lukas		