

FRA Turnaround Report



X32129 → X32806


 PMI → FRA → FNC
 08SEP2024 → 08SEP2024

Flights information

STA - STD	08SEP 10:35	08SEP 13:25
RTA - RTD	08SEP 10:35	08SEP 13:25
ETA - PTD	08SEP 10:30	
ADO - ADC	08SEP 10:32	08SEP 13:24 (+4m)
ATA - ATD	08SEP 10:34	08SEP 13:41 (+16m)
Aircraft	DABMV Boeing B737-800	
Arrival parking Departure Parking	V115	V115

Delays

Delay Code 1	81 (17 min)
--------------	-------------

Remarks

None

Tasks timings

		Start	End
TRC at Aircraft		Planned: Actual:	Planned: 10:29 Actual: 10:29
FOD Check	Yes	Chocks set up	Yes
Cones set up	Yes		
Offloading		Planned: 10:38 Actual: 10:35	Planned: 10:56 Actual: 10:56
ARR-Walk Around		Planned: Actual:	Planned: 10:39 Actual: 10:33
Disembark Pax		Planned: 10:39 Actual: 10:34	Planned: 10:52 Actual: 10:43
Cleaning		Planned: 10:53 Actual: 10:52	Planned: 11:02 Actual: 11:02
Check-In		Planned: 10:55 Actual: 09:28	Planned: 12:40 Actual: 12:10
Total Number of pax booked (AUTO)	179	Total Number of pax checked-in (AUTO)	176
Catering		Planned: 12:35 Actual: 11:05	Planned: 12:45 Actual: 11:25
Fueling		Planned: 12:40 Actual: 12:50	Planned: 12:55 Actual: 13:13
Crew at Aircraft		Planned: Actual:	Planned: 12:50 Actual: 12:49

Loading		Planned: 12:57 Actual: 12:50	Planned: 13:15 Actual: 13:18
Bag search	No		
Boarding		Planned: 13:00 Actual: 12:39	Planned: 13:15 Actual: 13:12
Boarding progression % (AUTO)	100	Nb of pax remaining to board (AUTO)	0
Total nb of pax boarded (AUTO)	176		
Crew OK to Board		Planned: Actual:	Planned: 13:00 Actual: 13:10
Pax at Aircraft		Planned: 13:03 Actual: 13:11	Planned: 13:17 Actual: 13:20
DEP-Walk Around		Planned: Actual:	Planned: 13:20 Actual: 13:24
Tug Connected		Planned: Actual:	Planned: 13:20 Actual: 13:35
Additional information			
TRC	ELI		