

FRA Turnaround Report



X34203 → X34578



HER → FRA → LCA
11AUG2024 → 11AUG2024

Flights information

STA - STD	11AUG 12:15	11AUG 13:15
RTA - RTD	11AUG 12:15	11AUG 13:15
ETA - PTD	11AUG 12:03	
ADO - ADC	11AUG 12:07	11AUG 13:21 (+11m)
ATA - ATD	11AUG 12:06	11AUG 13:23 (+8m)
Aircraft	DABMQ Boeing B737-800	
Arrival parking Departure Parking	V117	V117

Delays

Delay Code 1	13 (8 min)
--------------	------------

Remarks

None

Tasks timings

		Start	End
TRC at Aircraft		Planned: Actual:	Planned: 12:01 Actual: 11:58
FOD Check	Yes	Chocks set up	Yes
Cones set up	Yes		
Offloading		Planned: 12:10 Actual: 12:05	Planned: 12:28 Actual: 12:32
ARR-Walk Around		Planned: Actual:	Planned: 12:11 Actual: 12:06
Disembark Pax		Planned: 12:11 Actual: 12:06	Planned: 12:24 Actual: 12:12
Cleaning		Planned: 12:25 Actual: 12:41	Planned: 12:34 Actual: 12:55
Check-In		Planned: 10:45 Actual: 09:15	Planned: 12:30 Actual: 12:10
Total Number of pax booked (AUTO)	185	Total Number of pax checked-in (AUTO)	184
Catering		Planned: 12:25 Actual: 12:15	Planned: 12:35 Actual: 12:38
Fueling		Planned: 12:30 Actual: 12:15	Planned: 12:45 Actual: 12:38
Crew at Aircraft		Planned: Actual:	Planned: 12:40 Actual: 12:53

Loading		Planned: 12:47 Actual: 12:41		Planned: 13:05 Actual: 13:17	
Nb bags loaded		Nb crew bags loaded			
Bag search					
Boarding		Planned: 12:50 Actual: 12:24		Planned: 13:05 Actual: 12:57	
Boarding progression % (AUTO)	100	Nb of pax remaining to board (AUTO)		0	
Total nb of pax boarded (AUTO)	184	Number of no-show			
Crew OK to Board		Planned: Actual:		Planned: 12:50 Actual: 12:54	
Pax at Aircraft		Planned: 12:53 Actual: 13:07		Planned: 13:07 Actual: 13:17	
DEP-Walk Around		Planned: Actual:		Planned: 13:10 Actual: 13:18	
Tug Connected		Planned: Actual:		Planned: 13:10 Actual: 13:21	
Additional information					
TRC	STR				